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 2006 
 

November flooding 
washed out Index-
Galena Road between 
Mile Post (MP) 6.4 and 
6.9, blocking access 
from the Town of Index 
  
Damage also occurred 
at Mile Posts: 1.0, 3.0, 
6.4, 6.7, 9.0, 10.5, 10.9, 
11.9, 12.8, 13.1, 13.8 
and 14.2  
 
(A total of 27 sites 
county-wide)      
 

2007 
 

January:  Met with 
Congressional Staff to 
discuss the damage 
 
May:  
Public Meeting  
 
June:  
-Multi-agency field trip 
to view the damage/ 
prioritize repairs 
 
September:   
-Met with USFS, FHWA, 
WSDOT re:  
review/approval 
process   
-Funding approved for 
preliminary engineering  
 
October:  
-Preliminary design 
work began 
-Newsletter mailed  
-Interim repairs at 10.9: 
excavated, reinforced 
w/large rocks 
-Also repaired MP 11.9  
 
 
 
 

2008 
 

January - July  
Advertised for 
engineering consultant, 
reviewed many 
submittals, extensive 
interviews, and site 
visits 
 
August:   
-Feasibility 
study/evaluation of 
alternative alignments 
 
-Repaired new flood 
damage at MP 3.0  
 
  

2009 
 

March:   
Completed Feasibility 
Study and presented it 
to FHWA, WSDOT, 
USFS   
 
July: 
Newsletter mailed 
Public meeting 
 
August-September: -
helicopters transported 
drilling equipment to 
site 
-geological evaluation 
of soils  
 
November:  
Postcard update mailed   
 

2010 
 

January  
Met w/FHWA, WSDOT, 
USFS to discuss findings 
(ongoing coordination 
meetings with 
permitting/funding 
agencies)   
 
March:  2010 to 2011 
Design Report: 
gathering/analyzing 
data to evaluate 5 
alternatives that 
emerged from the 
Feasibility Study  
 
Summer: 
Repairs at MP 10.5  
 
September:  
Newsletter mailed   
 

2011 
 

February:  
Presented Draft Design 
Report to FHWA, 
WSDOT, and USFS for 
review  
 
May:  
Design Report 
Approved by FHWA, 
WSDOT, and USFS  
 
Environmental and 
permitting process for 
the chosen route  
 
Public Open House  
 
Repair of 10.9 & 3.0  
If permitting is 
approved   
 
December: 
60% Design completed 
Agency meeting 
 
 

2012 
 

Early 2012 
Public meeting  
  
June: 
Final field work 
Submit for permit 
approvals 
 
December: 
90% Design completed  
 
Agency meeting for 
final approvals 
 
  
 
 

2013 
 

February: 
Advertise for 
construction contractor 
 
June: 
Begin construction  
 
 

2015 
Planned completion 
  
 
  
 
 

2011…………………………………............. 2013 
 

Detailed data gathering required for the local, state and 
federal construction and funding approvals: 
-Survey  
-Map the topography 
-Refine horizontal and vertical alignment of the roadway 
 -Locate/map all streams and wetlands 
-Analyze core samples along route to determine stability, 
permeability, extent and location of walls and reinforced slope 
areas 
 
Continued coordination with FHWA, WSDOT and USFS at key 
milestones 
 
 

2013 - 2015 
Planned 
construction  
w/completion 
in 2015 
  
 
  
 
 

Timeline for repair of Index-Galena Road, mile post 6.4 - 6.9 


